
INDOT 2030 Plan Update Consultation Meeting 
Columbus Area Metropolitan Planning Organization Meeting (CAMPO) at 

Columbus City Hall 
Wednesday, June 2, 2004 9:00 AM 

In Attendance: Steve Ruble, MPO 
John DeLap, MPO 
Dan Hollander, MPO 

                                Thom Weintraut, MPO 
                                Steve Smith, INDOT Long Range Planning 
                                Dave Dye, INDOT Seymour District 

Larry Heil, FHWA 
      Frank Baukert, INDOT Long Range Planning 

Note: The Columbus MPO Long Range Plan is needed by June 2005 

1.	 Review of MPO issues from handout. 
2.	 Columbus MPO review of State Long Range Plan Projects. 

*There was a brief discussion of air quality issues.  Johnson County which is part of the 
Indianapolis MPO was expecting to be listed as non-attainment.  This would cover the 
town of Edinburgh which is part of the Columbus MPO.  The two basic approaches to 
handling this situation would be for a), the Indy MPO with its experienced staff would 
handle the air quality conformity for Edinburgh with the Columbus MPO coordinating 
projects in Edinburgh with Indianapolis.; b). The Columbus MPO would handle 
conformity analysis.  The drawback is that CAMPO is a new organization without the 
staff to conduct the analysis. The consensus opinion was that the first option appeared to 
be most practical.  FHWA promised to follow-up on this issue. 

Projects Discussion: 

1.	 I-65 Added Travel Lanes projects: There was discussion of moving these 
projects up. The District wants to advance expansion projects on I-65 
between Columbus and Indianapolis due to the higher than expected rate of 
traffic growth. As part of its Rural Interstate Program, INDOT has 
programmed a series of ATL projects which are intended to implement 
projects in the INDOT LRP. The planning staff is currently working with 
programming to coordinate these projects with the Long Range Plan. 

Comment: The planning section needs to coordinate Rural Interstate 
program projects with Long Range Plan Projects to ensure compatibility.  
Once this is done, then INDOT can explore options for expediting project 
development. 

2.	 SR-46 from SR-135 W. JCT. to .5 miles west of I-65, ATL Project (LRP#662, 
RFC: 2017, $41 million, 2-4 lanes): The MPO is concerned about 



development along this corridor.  The district is developing a series of 
intersection improvements which should take care of short-term needs.  The 
consensus is that the Added Lanes project currently in the plan should meet 
the future needs of the corridor, but that it was important that a corridor study 
to support this project be placed in the system to ensure timely development 
of the planned improvements. 

Comment: The SR-46 corridor needs to be added to the list of proposed 
studies. 

3.	 SR-11 Reconstruction (LRP#37/Des#0014670, RFC: 2005):  The engineer’s 
scoping report is due out on this project.  It is expected that the report will 
recommend expanding SR-11 to 3 lanes, and maybe 4 lanes.  This section 
runs through Garden City which has problems with LOS, and accidents.  The 
road has poor visibility, vertical alignments, and access control. 

Comment: The Scoping Report needs to be reviewed and changes made to 
the planned project to match the report’s recommendations. 

4.	 SR-46 from State St. to Marr Rd., Median Const. (LRP#22/Des#9902930, 
RFC: 2007, $4 million,):  Columbus is interested in a public hearing on this 
project. 

Comment: The project schedule needs to be checked to see if future hearings 
are planned, if not, pass a request to the hearings section and project 
manager.) 

5.	 SR-7 from SR-3 to US-31, Added Lanes(LRP#474, RFC: 2019, $37 million): 
This project is outside the MPO’s current thoroughfare plan.  There is a 
reconstruction project (Des#0014810, RFC: 2008, $46 million) currently 
scheduled for this road. The engineer’s scoping report is due out soon. 
Comment:  The scoping report needs to be reviewed and planning support 
developed for this project. Some adjustments might have to be made to either 
project to ensure efficient use of resources. 

6.	 SR-46 in Columbus:  There was concern expressed that SR-46 inside of 
Columbus might need additional capacity. 

Comment: This corridor needs additional study to identify future needs. 

7.	 US-31 in Columbus, Added Lanes(LRP#6/Des#9700230, RFC:2004, $22 
million:   It was noted that the cost of this project decreased to $19 million and 
the Ready for Contracts Date was pushed back to 2006. 

Comment: The project listing in the state plan needs to be updated to reflect 
changes in the scheduling system. 



Review of Columbus Thoroughfare Plan Projects: 

1.	 I-65 and SR-58 interchange: The plan calls for improvements to the       
interchange.  There was also interest in exploring the feasibility of extending 
SR-58 east to US-31, and maybe on to SR-7. 

Comment: The interchange is covered under the current INDOT Interchange 
study. A review of the study recommendations needs to be done. A 
NEPA/Corridor study would be required to develop the potential SR-58 
extension. 

2.	 SR-11 from SR-46 to CR200S: 

Comment: This project is already programmed. 

3.	 SR-46 from McKinley to Marr: 

Comment: From Mapleton to Marr is programmed. 

4.	 SR-11 from CR200S to CR450S: 

Comment: A resurfacing is programmed as well as an intersection 
improvement at CR450 South. 

5.	 I-65 at Lowell Rd.: 

Comment: The interchange is covered under the current INDOT Interchange 
study. A review of the study recommendations needs to be done. 

6.	 SR-46 from Marr Rd to US-31: This is a potential new added travel lanes 
project. There is also a programmed road reconstruction project to upgrade 
CR200S between SR-7 and US-31 as part of the SR-46 relocation. 

Comment: The proposed added lanes project needs more study to establish 
the need for it. The CR200 South reconstruction needs to be reviewed for 
addition to the State Long Range Plan. 


